Status of Final Estimates Substantially Completed as of February 1, 2004

Projects Have Not Been Submitted to the Construction Division for Final Processing
UDOT Construction Goal is 60 Days for Processing the Final Estimate after the Project is Complete.
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STP-1482(1)2 WADSWORTH BROS CONST CO INC JOHN SLIPPEY 99% $70,062

STP-LC57(6) WASATCH ENGINEERING CONTRACTORS INC J-U-B ENGINEERS INC 07/18/2003 $0

STP-LC11(18) GRANITE CONSTRUCTION CO OF UT L. SCOTT NUSSBAUM 12/19/2003 $0

HPP-0091(9)28 CACHE VALLEY ELECTRIC CO LUKE MILDON 11/26/2003 $0

NH-0091(12)19 INTERMOUNTAIN SLURRY SEAL INC LUKE MILDON 11/03/2003 $0

SP-0091(18)26 CODY EKKER CONSTRUCTION INC LUKE MILDON 10/03/2003 $0

STP-0030(14)97 LEGRAND JOHNSON CONST CO LUKE MILDON 09/30/2003 $0

STP-LCO05(9) CODY EKKER CONSTRUCTION INC LUKE MILDON 11/22/2002 $0

BHF-9999(321) FLARE CONSTR INC NICK PETERSON 01/14/2004 $3,141

NH-0089(72)345 STAKER & PARSON COS INC DBA JACK B PARSO NICK PETERSON 10/09/2003 $11,163

SP-0097(1)0 STAKER & PARSON COS INC DBA JACK B PARSO NICK PETERSON 11/28/2003 $24,530

SP-0107(2)2 GRANITE CONSTRUCTION CO OF UT NICK PETERSON 01/28/2004 $18,412

SP-0108(7)7 GRANITE CONSTRUCTION CO OF UT TODD MAC GILLVRAY 01/13/2004 $4.,247

STP-0039(7)2 GRANITE CONSTRUCTION CO OF UT WAYNE D FELIX 09/26/2003 $7.508

STP-0126(4)8 CACHE VALLEY ELECTRIC CO WAYNE D FELIX 07/31/2003 $0

SP-9999(639) GENEVA ROCK PRODUCTS INC BRANDON SQUIRE 99% $106,238

*IBHF-80-3(134)102 GRANITE CONSTRUCTION CO OF UT BRETT HADLEY 12/01/2003 $25,165

HPP-0172(2)3 J D MCNEIL CONST INC BRETT HADLEY 100% $53,815

NH-BRF-0201(4)2 WADSWORTH BROS CONST CO INC BRETT HADLEY 01/12/2004 $40,440

*SP-15-7(135)296 WASATCH CONSTRUCTORS JOHN BOURNE 99% $66,481,762 cleanup,warranty
SP-9999(622) CACHE VALLEY ELECTRIC CO KRIS PETERSON 11/18/2003 $0

SP-9999(634) HIDDEN PEAK ELECTRIC CO INC LONNIE MARCHANT 10/17/2003 $4.613

BRO-LC35(113) RALPH L WADSWORTH CONSTR CO INC STAN POSTMA 99% $0

CM-LC49(46) HAMILTON BROS ELECTRIC INC BLAINE COMER 99% $37,317

STP-2906(3)0 STAKER & PARSON COS INC DBA STAKER PAVIN BOYD WILSON 10/22/2003 $66,835

ISTP-15-6(138)277 HILLS CONSTRUCTION D WARNOCK 08/26/2002 $0 6/20/2003 Dispute CO & Final Estimate -Dispute Extra Survey
*|M-15-6(140)286 STAKER & PARSON COS INC DBA STAKER PAVIN GREG SEARLE 99% $210,511

*NH-HPP-15-6(135)266 GRANITE CONSTRUCTION CO OF UT GREG SEARLE 99% $392,718 Corrections, Final Estimate Submittals, Accept Final Quantitieg
SP-0241(1)1 HAMILTON BROS ELECTRIC INC GREG SEARLE 99% $3,940 Corrections, Final Estimate Submittals, Accept Final Quantitieg
STP-CM-9999(317) HAMILTON BROS ELECTRIC INC GREG SEARLE 02/11/2004 $0

*SP-15-6(32)276 STAKER & PARSON COS INC DBA STAKER PAVIN JACK LYMAN 12/12/2003 $163,312

NH-0040(40)86 BURDICK PAVING JACK LYMAN 10/30/2003 $0

NH-0040(41)99 W W CLYDE & CO JACK LYMAN 10/30/2003 $0

NH-0040(46)145 BURDICK PAVING JACK LYMAN 08/29/2003 $0 9/4/2003 Final Estimate DBE Submittals
STP-9999(330) BURDICK PAVING JACK LYMAN 10/15/2003 $0 1/12/2004 ayroll Statement of Comp, DBE C¢
NH-0089(63)297 GENEVA ROCK PRODUCTS INC JEFF BAIRD 12/19/2003 $27,704

SP-0006(41)199,NH-0006 GILBERT WESTERN CORP JEFF BAIRD 11/15/2003 $162.475

SP-0040(51)81 WADSWORTH BROS CONST CO INC JIM GOLDEN 12/19/2003 $0

STP-LC49(36) GENEVA ROCK PRODUCTS INC REX HARRISON 07/08/2003 $13,978

BRO-LC47(7) RALPH L WADSWORTH CONSTR CO INC ZANE PENTZ 12/30/2003 $0

BHF-0019(1)3 WADSWORTH BROS CONST CO INC FRED JENKINS 09/11/2003 $0 12/11/2003 C-196 MAT LAB PAINT CERT.
NH-0006(18)263 LEGRAND JOHNSON CONST CO FRED JENKINS 08/01/2003 $31,235 10/27/2003 OCIP, C108,FHWA47
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NH-0006(20)202 GENEVA ROCK PRODUCTS INC FRED JENKINS 99% $158,441
SP-0031(16)18 NIELSON CONSTRUCTION FRED JENKINS 11/19/2003 $0 12/11/2003 C-196 PAINT

STP-0010(29)26 NIELSON CONSTRUCTION FRED JENKINS 12/17/2003 $58.021

*|M-15-2(38)61 MEADOW VALLEY CONTRACTORS JIM MCCONNELL 12/16/2003 $135.719 UTBC Agreement
BRO-LC53(15) GERBER CONST INC JIM MCCONNELL 99% $11,570 Establishment Period

SP-9999(619) HIDDEN PEAK ELECTRIC CO INC JIM MCCONNELL 11/25/2003 $8,602 1/20/2004 As-Constructed Plans
STP-3196(1)0 MERRICK YOUNG INC MATT SIBUL 01/31/2003 $55.090 2/13/2003 Claim & Change Order
BRF-0012(4)0 WADSWORTH BROS CONST CO INC RANDALL TAYLOR 12/15/2003 $11.011

NH-0028(3)0 STAKER & PARSON COS INC DBA WESTERN ROCK RANDALL TAYLOR 12/02/2003 $0 1/14/2004

STP-0012(6)59 HIDDEN PEAK ELECTRIC CO INC RANDALL TAYLOR 11/26/2003 $26.968 12/23/2003 paper work
STP-0089(60)0 STAKER & PARSON COS INC DBA WESTERN ROCK RANDALL TAYLOR 11/26/2003 $12.555

IM-15-4(40)169 GRANITE CONSTRUCTION CO OF UT REX FRIANT 10/28/2003 $36,186 1/5/2004 ocCIP
SP-0024(33)16 STAKER & PARSON COS INC DBA WESTERN ROCK REX FRIANT 01/13/2004 $0 1/15/2004 C196 Mat. Lab

SP-0028(60)16 H E DAVIS CONSTRUCTION, INC REX FRIANT 12/31/2003 $0 1/14/2004 €196 Mat. Lab Signed C108 & C119
SP-9999(654) LAMB EXCAVATING REX FRIANT 01/13/2004 $0 1/20/2004 C196 Mat. Lab

STP-0257(4)14 STAKER & PARSON COS INC DBA JACK B PARSO REX FRIANT 11/21/2003 $65,417 1/15/2004

NH-0191(26)21 LEGRAND JOHNSON CONST CO RUSS TANGREN 99% $18.941

SP-0191(38)63 LEGRAND JOHNSON CONST CO RUSS TANGREN 99% $10.426

SP-9999(652) HALES SAND & GRAVEL INC RUSS TANGREN 99% $19.664
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